
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

00/00/0000

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 56.50

239 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,678.44

$1,483,377.55

$1,073,075.19

30.58%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,678.44 $1,483,377.55 $1,073,075.19 30.58% $201,668.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $378,082.58 $216,747.85 $161,334.73

Non-Participating $94,520.67 $54,186.98 $40,333.69

Total Earnings $472,603.25 $270,934.83 $201,668.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $472,603.25 $270,934.83 $201,668.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $472,603.25 $270,934.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $201,668.42

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .324

 42000.000 .101

CSSTP-0008-00(374)

 

.425 $4,242.00 $17,850.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .230

 428170.000 .350

CSSTP-0008-00(374)

 

.580 $149,859.50 $248,338.60

0018 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,387.000 940.950

 17.000 219.520

 

 

1,160.470 $3,731.84 $19,727.99

Category Amount: $157,833.34 $285,916.59

Category Number: 0030 CONCRETE

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 192.500

 27.000 529.049

 

 

721.549 $14,284.32 $19,481.82

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 .000

 36.000 151.762

 

 

151.762 $5,463.43 $5,463.43

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 874.000

 11.000 702.500

 

 

1,576.500 $7,727.50 $17,341.50

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 345.000

 13.000 374.000

 

 

719.000 $4,862.00 $9,347.00

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  63.000 4.326

 125.000 23.381

 

 

27.707 $2,922.63 $3,463.38



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0099 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  2,105.000 603.000

 7.000 131.000

 

 

734.000 $917.00 $5,138.00

Category Amount: $36,176.88 $60,235.13

Category Number: 0020 DRAINAGE

0125 668-1100     CATCH BASIN, GP 1 EA  6.000 3.750

 1900.000 .250

 

 

4.000 $475.00 $7,600.00

Category Amount: $475.00 $7,600.00

Category Number: 0070 EROSION PERMANENT

0170 167-1500     WATER QUALITY INSPECTIONS MO  10.000 4.000

 250.000 1.000

 

 

5.000 $250.00 $1,250.00

Category Amount: $250.00 $1,250.00

Category Number: 0060 EROSION TEMPORARY

0180 163-0240     MULCH TN  34.000 4.950

 255.000 2.100

 

 

7.050 $535.50 $1,797.75

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  15.000 3.750

 95.000 .250

 

 

4.000 $23.75 $380.00

0195 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,457.000 93.000

 0.750 49.000

 

 

142.000 $36.75 $106.50

0205 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  15.000 .000

 31.000 3.000

 

 

3.000 $93.00 $93.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION TEMPORARY

0390 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  71.000 .000

RAW CHECK DAM 4.000 31.500

 

 

31.500 $126.00 $126.00

0395 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  36.000 1.000

 1.800 -1.000

 

 

.000 $-1.80 $0.00

Category Amount: $813.20 $2,503.25

Category Number: 0010 ROADWAY

0400 670-1080     WATER MAIN, 8 IN LF  735.000 477.000

 40.000 63.000

 

 

540.000 $2,520.00 $21,600.00

0430 670-4000     FIRE HYDRANT EA  3.000 1.000

 2600.000 1.000

 

 

2.000 $2,600.00 $5,200.00

0440 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 .000

 500.000 2.000

 

 

2.000 $1,000.00 $1,000.00

Category Amount: $6,120.00 $27,800.00

Project Total Amount: $201,668.42 $472,603.25


